

Milestone and Delivery Plan

Phases, deliverables, timeline and team

Project	Property Insurance Placement ERP (working title)
Client	Fiducial (Anila Mary S)
Vendor	Spirezen Enterprises (Hiral Patel)
Document version	v0.2 (Draft)
Date	05 October 2026
Status	Draft for client review

*Version 0.2 is based on the IIB Code Master workbook, the Sookshma and Laghu add-on charts, and the four client workbooks received on 5 Oct 2026 (Data Sheet, RFQ, QCR, Placement Slip). Items still waiting on client answers are marked **[TBC]**. See document 07 for the analysis of the client formats.*

1. Approach

Delivery is in six milestones over about 23 weeks, using two-week sprints with a client demo at the end of each milestone. The client formats were received on 5 Oct 2026, which widened the scope to 14 coverage sections; the plan assumes answers to the critical open questions (document 06) arrive during M0. Dates are indicative and start from kick-off; they will be fixed once kick-off is agreed.

2. Milestones

#	Milestone	Weeks	Key deliverables	Exit criteria
M0	Discovery and design	1-2	Confirmed requirements, Excel formats analysed, add-on formula worked examples, UI wireframes, architecture and environments, sprint backlog	Client signs off scope, wireframes and formulas
M1	Foundation and master data	3-5	Auth and roles, user admin, audit log, IIB / pincode / add-on / insurer masters with import and versioning, CI/CD, staging environment	Master row counts reconcile; roles tested
M2	Data Sheet, sections and Fire rating	6-10	Client and risk screens, 14 coverage sections with annexures, sum-insured options, renewal data and claim history, add-on catalogues, clause library and excess rules, Fire rating engine with add-ons, Data Sheet export	Client examples match to the rupee; Data Sheet export matches client format
M3	RFQ and quote capture	11-15	RFQ builder and export (premium details, schedule, risk details, claim details, add-on lists), email sending and log, insurer response tracking, quote matrix entry by section, option and terrorism basis, attachments	RFQ matches client format; sent from staging to test mailbox; quote entry demo
M4	QCR and Placement Slip	16-19	QCR generator for up to 5 insurers and 3 options, warranties and excess comparison, recommendation and approval, Placement Slip with numbering and multi-insurer split, dashboard	QCR and slip match client layouts
M5	UAT, hardening and go-live	20-23	UAT cycles and fixes, performance and security testing, data migration of live masters, training, production deployment, 2-week hypercare	UAT signed off; no open critical or high defects

3. Timeline

Milestone	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
M0 Discovery	■	■																					
M1 Foundation / masters			■	■	■																		
M2 Data Sheet / sections						■	■	■	■	■													
M3 RFQ / quotes											■	■	■	■	■								
M4 QCR / Placement Slip																■	■	■	■				
M5 UAT / go-live																				■	■	■	■

Week numbers run from kick-off. Total duration: 23 weeks including hypercare in the final milestone.

4. Team (assumed)

Role	Allocation	Responsibility
Project manager / business analyst	1.0	Planning, requirements, client communication, UAT coordination
Full-stack developers	2.0	Backend, frontend, rating engine, document generation
UI/UX designer	0.3	Wireframes and design system (M0-M2)

Role	Allocation	Responsibility
QA engineer	1.0	Test plans, automation, UAT support
DevOps engineer	0.3	Environments, CI/CD, security hardening, deployment

5. Client responsibilities and dependencies

Item	Needed by
Confirm the four Excel formats received on 5 Oct 2026 are final; provide one filled example of each	Week 1
Answers to critical open questions (add-on formulas, scheme thresholds, terrorism rates, status rules)	Week 2
Business owner nominated; weekly 1-hour review slot	Week 1
Insurer list with contact emails and an email account/SMTP for sending	Week 10
Cleaned master data corrections or sign-off on flagged rows	Week 4
UAT participants (at least 3 users) and test scenarios	Week 19
Sign-off at each milestone within 5 working days	Each milestone

6. Governance

- **Cadence:** weekly status report, fortnightly sprint demo, milestone review with sign-off.
- **Change control:** any change to signed-off scope is logged, estimated and approved before work starts; a schedule or cost impact is stated in writing.
- **Defect severity:** Critical (blocks use or wrong premium), High (major function broken, workaround exists), Medium, Low. Critical and High must be closed before go-live.
- **Go-live checklist:** UAT sign-off, backups tested, masters loaded and reconciled, users trained, rollback plan, support contacts shared.

7. Planning risks

Risk	Effect on plan	Response
Formats or answers arrive late	M2 and M4 slip week for week	Escalate at week 2; start with masters and platform work in parallel
Layout matching takes longer than expected	M3/M4 extend by 1-2 weeks	Agree tolerance for formatting; use template-based export
UAT feedback volume high	M5 extends	Early demos each milestone; reserve buffer in M5
Key staff unavailable	Delays	Cross-train two developers on the rating engine
Format inconsistencies need client decisions	Rework in M2-M4	Review list in document 07 closed in M0